Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14438-12-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0024

Date: 09/12/2014
Page 1 of 5

Pay Period: 08/20/2014
to 09/10/2014

Contract Location: Time Allowed: 998  Days
29.727 MILES OF CONCRETE PAVEMENT REHABILITATION, Elapsed Calender Days: 645  Days
Percent Time: 64.63
District: 2 Area: 02
Contractor:

APAC-TENNESSEE, INC. Date Let: 10/19/2012

P. 0. BOX 127 Date Awarded: 11/02/2012
Date Contract Executed: 11/30/2012
Date Notice to Proceed: 12/05/2012

GREENSVILLE SC  29602-0127 Date Work Began: 03/19/2013

Phone: (864)292-9550 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 08/29/2015

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $58,195,859.07 Counties:

Original Contract Amount $55,873,422.52 Laurens Treutlen

Funds Available $38,275,211.49

Percent Complete 34.23%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M003956 $58,195,859.07 $55,873,422.52 $38,275,211.49 34.23% $731,218.38

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14438-12-000-0

Georgia Date: 09/12/2014
Department of Transportation Page 2 of 5
Estimate Summary By Project

Estimate Number: 0024 Pay Period: 08/20/2014
to 09/10/2014

Project Number:

Federal State Project Number:

MO003956 SR 404 - CONC REHAB

CSNHS-M003-00(956)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$17,928,583.00 $17,270,486.45 $658,096.55

$1,992,064.58 $1,918,942.75 $73,121.83

$19,920,647.58 $19,189,429.20 $731,218.38

$0.00 $0.00 $0.00

$19,920,647.58 $19,189,429.20 $731,218.38

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$19,920,647.58 $19,189,429.20

$731,218.38

Total Payable:



Rpt-ID: RCPESPRJ Georgia Date: (9/12/2014

User: krender Department of Transportation Page 3 of 5

Estimate Summary By Project

Contract ID: B14438-12-000-0 Estimate Number: 0024 Pay Period: 08/20/2014
to 09/10/2014

Project Number MO003956

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROLLER COMPACTED CONCRETE -ALT 1
0005 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 1,689.000 260.680
MATL & H LIME 84.460 78.620
339.300 $6,640.25 $28,657.28
0010 413-1000 BITUM TACK COAT GL 819.000 .000
3.250 499.000
499.000 $1,621.75 $1,621.75
Category Amount: $8,262.00 $30,279.03
Category Number: (0030 ROADWAY
0060 150-1000 TRAFFIC CONTROL - LS 1.000 547
2039962.530 .033
.580 $67,318.76 $1,183,178.27
CSNHS-M003-00 (956)
0065 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 4.000 6.000
17931.220 .000
6.000 $.00 $107,587.32
0070 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR 3,500.000 2,979.720
51.250 217.000
3,196.720 $11,121.25 $163,831.90
Category Amount: $78,440.01 $1,454,597.49
Category Number: 0040 TEMPORARY EROSION CONTROL
0120 167-1500 WATER QUALITY INSPECTIONS MO 36.000 16.000
1435.000 1.000
17.000 $1,435.00 $24,395.00
Category Amount: $1,435.00 $24,395.00
Category Number: 0050 PERMANENT EROSION CONTROL
0260 700-6910 PERMANENT GRASSING AC 65.000 7.781
358.750 4.242
12.023 $1,521.82 $4,313.25



Rpt-ID: RCPESPRJ Georgia

User: krender

Estimate Summary By Project

Contract ID: B14438-12-000-0 Estimate Number:

Department of Transportation

Date: 09/12/2014

Page 4 of 5

Pay Period: 08/20/2014
to 09/10/2014

Project Number MO003956

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 PERMANENT EROSION CONTROL
0270 700-8000 FERTILIZER MIXED GRADE 41.000 2.023
563.750 2.440
4.463 $1,375.55 $2,516.02
0285 713-3012 WOOD FIBER BLANKET, TP I, SHOULDERS 630,000.000 72,531.778
0.320 20,533.333
93,065.111 $6,570.67 $29,780.84
Category Amount: $9,468.04 $36,610.11
Category Number: (0030 ROADWAY
0305 210-0100 GRADING COMPLETE - 1.000 274
7195397.250 .015
.289 $107,930.96 $2,079,469.81
CSNHS-M003-00(956)
Category Amount: $107,930.96 $2,079,469.81
Category Number: (0010 ROLLER COMPACTED CONCRETE - ALT 1
0340 301-5000 PORTLAND CEMENT 10,040.000 10,335.880
140.000 346.100
10,681.980 $48,454.00  $1,495,477.20
0345 301-6000 CEMENT TREATED BASE COURSE ,188,466.000 46,115.310
1.880 11,342.613
57,457.923 $21,324.11 $108,020.90
Category Amount: $69,778.11 $1,603,498.10
Category Number: 0070 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT .000 .000
1.000 230.570
230.570 $230.57 $230.57
(IN# 1)
Category Amount: $230.57 $230.57



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Date: 09/12/2014

Page 5 of 5

Estimate Summary By Project

Contract ID: B14438-12-000-0

Estimate Number:

0024 Pay Period: 08/20/2014

to 09/10/2014

Project Number MO003956

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
9060 440-0001 PLAIN PC CONC SHLDR TP - SY .000 213,172.446
22.970 19,837.775
233,010.221 $455,673.69  $5,352,244.78
SUPPLEMENTAL AGREEMENT NO. 001
Category Amount: $455,673.69 $5,352,244.78
Project Total Amount: $731,218.38  $19,920,647.58



